

## Grupo 5 B - Feature #3991

### Fase 3

09/05/2024 07:07 PM - Guillermo Pino

<b>Status:</b>	New	<b>Start date:</b>	11/18/2024
<b>Priority:</b>	High	<b>Due date:</b>	12/16/2024
<b>Assignee:</b>	hilda albarracin	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 3997: Documentación			<b>New</b>
Feature # 3998: Revision y arreglos			<b>New</b>
Feature # 3999: Informe final			<b>New</b>
Feature # 4000: Presentación			<b>New</b>
Feature # 4001: Funcionamiento del robot			<b>New</b>