

Grupo 5 B - Feature #3997

Feature # 3991 (New): Fase 3

Documentación

09/05/2024 07:33 PM - Guillermo Pino

Status:	New	Start date:	11/18/2024
Priority:	High	Due date:	12/16/2024
Assignee:	isaac contreras	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 3998: Revision y arreglos			New
Feature # 3999: Informe final			New
Feature # 4000: Presentación			New