

Grupo 5 B - Feature #3998

Feature # 3991 (New): Fase 3

Feature # 3997 (New): Documentación

Revision y arreglos

09/05/2024 07:35 PM - Guillermo Pino

Status:	New	Start date:	11/18/2024
Priority:	Normal	Due date:	11/24/2024
Assignee:	martin gonzalez	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/05/2024 07:37 PM - Guillermo Pino

- Due date changed from 10/24/2024 to 11/24/2024

- Start date changed from 10/18/2024 to 11/18/2024

#2 - 12/13/2024 12:38 AM - isaac contreras

- % Done changed from 0 to 100