

Grupo 3 2018 - Feature #400

Feature # 399 (Resolved): Construcción del Robot EV3

Designar el modelo del robot

09/11/2018 10:30 AM - Pedro Araya

Status:	Resolved	Start date:	08/09/2018
Priority:	Normal	Due date:	08/14/2018
Assignee:	Esteban Ovando	% Done:	100%
Category:		Estimated time:	0.50 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/11/2018 10:33 AM - Pedro Araya

- % Done changed from 0 to 100

#2 - 09/11/2018 05:52 PM - Pedro Araya

- Tracker changed from Bug to Feature

- Status changed from New to Resolved

#3 - 09/11/2018 05:53 PM - Pedro Araya

- Assignee set to Esteban Ovando