

Grupo 5 B - Feature #4001

Feature # 3991 (New): Fase 3

Funcionamiento del robot

09/05/2024 07:41 PM - Guillermo Pino

Status:	New	Start date:	11/25/2024
Priority:	Normal	Due date:	12/01/2024
Assignee:	isaac contreras	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/13/2024 12:39 AM - isaac contreras

- % Done changed from 0 to 100