

Grupo 5 B - Feature #4005

- Feature # 3947 (New): Fase 2
- Feature # 3981 (New): Avance del Robot
- Feature # 3983 (New): Interfaz EV3

Codificación

09/05/2024 07:54 PM - Guillermo Pino

Status:	New	Start date:	10/22/2024
Priority:	High	Due date:	10/29/2024
Assignee:	isaac contreras	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/18/2024 10:46 AM - Guillermo Pino

- Due date changed from 10/13/2024 to 10/29/2024
- Start date changed from 10/07/2024 to 10/22/2024

#2 - 10/29/2024 08:54 AM - Guillermo Pino

- % Done changed from 0 to 100