

Grupo 5 B - Feature #4006

Feature # 3947 (New): Fase 2

Depuración

09/05/2024 07:58 PM - Guillermo Pino

Status:	New	Start date:	10/28/2024
Priority:	Normal	Due date:	11/17/2024
Assignee:	martin gonzalez	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/19/2024 02:43 AM - Guillermo Pino

- % Done changed from 0 to 70

#2 - 11/19/2024 02:45 AM - Guillermo Pino

- % Done changed from 70 to 100