

Grupo 5 B - Feature #4007

Feature # 3947 (New): Fase 2

Feature # 3981 (New): Avance del Robot

Feature # 3982 (New): Diseño de la arquitectura del robot

Servidor

09/05/2024 08:04 PM - Guillermo Pino

Status:	New	Start date:	10/07/2024
Priority:	High	Due date:	10/16/2024
Assignee:	martin gonzalez	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4008: Estudio librería socket			New
Feature # 4009: Codificación			New