

Grupo 5 B - Feature #4008

Feature # 3947 (New): Fase 2

Feature # 3981 (New): Avance del Robot

Feature # 3982 (New): Diseño de la arquitectura del robot

Feature # 4007 (New): Servidor

Estudio librería socket

09/05/2024 08:07 PM - Guillermo Pino

Status:	New	Start date:	10/07/2024
Priority:	High	Due date:	10/11/2024
Assignee:	isaac contreras	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/15/2024 08:59 AM - Guillermo Pino

- % Done changed from 0 to 20

#2 - 10/18/2024 10:44 AM - Guillermo Pino

- % Done changed from 20 to 100