

Grupo 5 B - Feature #4009

Feature # 3947 (New): Fase 2

Feature # 3981 (New): Avance del Robot

Feature # 3982 (New): Diseño de la arquitectura del robot

Feature # 4007 (New): Servidor

Codificación

09/05/2024 08:08 PM - Guillermo Pino

| | | | |
|------------------------|-----------------|------------------------|------------|
| Status: | New | Start date: | 10/11/2024 |
| Priority: | Normal | Due date: | 10/16/2024 |
| Assignee: | isaac contreras | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |

History

#1 - 10/18/2024 10:44 AM - Guillermo Pino

- % Done changed from 0 to 80

#2 - 10/25/2024 10:46 AM - isaac contreras

- % Done changed from 80 to 100