

Grupo 3 2018 - Feature #401

Feature # 399 (Resolved): Construcción del Robot EV3

Verificación de piezas a usar

09/11/2018 10:32 AM - Pedro Araya

Status:	Resolved	Start date:	08/13/2018
Priority:	Normal	Due date:	08/21/2018
Assignee:	Esteban Ovando	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/11/2018 05:53 PM - Pedro Araya

- Status changed from New to Resolved
- Assignee set to Esteban Ovando