

## Grupo 5 A - Feature #4028

### Etapas 2

09/06/2024 09:40 AM - Jhon Alarcón

<b>Status:</b>	New	<b>Start date:</b>	09/09/2024
<b>Priority:</b>	High	<b>Due date:</b>	10/31/2024
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 4029: Creación de Interfaz			<b>New</b>
Feature # 4033: Codificación			<b>New</b>
Feature # 4035: Diseño			<b>New</b>
Feature # 4077: Documentación			<b>New</b>
Feature # 4031: Bitacoras			<b>New</b>
Feature # 4072: Informe II			<b>New</b>
Feature # 4073: Presentación II			<b>New</b>
Feature # 4295: Codificación de los movimientos del robot			<b>New</b>
Feature # 4296: Creación del servidor			<b>New</b>
Feature # 4297: Depuración			<b>New</b>