

Grupo 5 A - Feature #4050

Etapa 1

09/06/2024 10:12 AM - cristobal hernandez

Status:	New	Start date:	08/14/2024
Priority:	Normal	Due date:	09/13/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4059: Tareas			New
Feature # 4060: Conteo de piezas			New
Feature # 4061: Confección del diseño provisorio del robot EV3			New
Feature # 4062: Codificación			New
Feature # 4063: Estudio librería EV3			New
Feature # 4064: Instalación de EV3			New
Feature # 4065: Pruebas de funcionamiento del robot EV3			New
Feature # 4066: Diseño WIKI			New
Feature # 4068: Logo			New
Feature # 4071: Diseño Wiki			New
Feature # 4075: Documentación			New
Feature # 4052: Bitácoras			New
Feature # 4055: Informe			New
Feature # 4057: Informe 1			New
Feature # 4078: Presentación			New
Feature # 4079: Presentación 1			New
Feature # 4080: Confección material visual			New