

Grupo 5 A - Feature #4061

Feature # 4050 (New): Etapa 1

Feature # 4059 (New): Tareas

Confección del diseño provisorio del robot EV3

09/06/2024 10:31 AM - cristobal hernandez

Status:	New	Start date:	08/19/2024
Priority:	Normal	Due date:	08/24/2024
Assignee:		% Done:	100%
Category:		Estimated time:	4.50 hours
Target version:		Spent time:	0.00 hour
Description			