

Grupo 5 A - Feature #4062

Feature # 4050 (New): Etapa 1

Codificación

09/06/2024 10:41 AM - cristobal hernandez

Status:	New	Start date:	08/14/2024
Priority:	Normal	Due date:	08/24/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4063: Estudio librería EV3			New
Feature # 4064: Instalación de EV3			New
Feature # 4065: Pruebas de funcionamiento del robot EV3			New