

Grupo 5 A - Feature #4064

Feature # 4050 (New): Etapa 1

Feature # 4062 (New): Codificación

Instalación de EV3

09/06/2024 10:49 AM - cristobal hernandez

| | | | |
|------------------------|---------------|------------------------|------------|
| Status: | New | Start date: | 08/16/2024 |
| Priority: | Normal | Due date: | 08/19/2024 |
| Assignee: | ana gutierrez | % Done: | 100% |
| Category: | | Estimated time: | 3.00 hours |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |