

Grupo 5 A - Feature #4072

Feature # 4028 (New): Etapa 2
Feature # 4077 (New): Documentación

Informe II

09/06/2024 11:15 AM - Jhon Alarcón

Status:	New	Start date:	09/30/2024
Priority:	Normal	Due date:	10/28/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 09/06/2024 11:21 AM - Jhon Alarcón
 - Due date changed from 09/30/2024 to 10/07/2024
 - Start date changed from 09/09/2024 to 09/30/2024
- #2 - 09/06/2024 11:30 AM - Jhon Alarcón
 - Parent task changed from #4028 to #4077
- #3 - 10/14/2024 08:41 AM - Jhon Alarcón
 - % Done changed from 0 to 70
- #4 - 10/14/2024 08:56 AM - Jhon Alarcón
 - Due date changed from 10/07/2024 to 10/28/2024
- #5 - 11/20/2024 02:09 PM - Jhon Alarcón
 - % Done changed from 70 to 100