

Grupo 5 A - Feature #4074

Feature # 4043 (New): Etapa 3
Feature # 4076 (New): Documentación

Bitácoras

09/06/2024 11:19 AM - Jhon Alarcón

Status:	New	Start date:	10/25/2024
Priority:	Normal	Due date:	12/13/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 09/06/2024 11:26 AM - Jhon Alarcón
 - Parent task changed from #4043 to #4076
- #2 - 10/14/2024 08:48 AM - Jhon Alarcón
 - Due date changed from 11/03/2024 to 12/13/2024
 - Start date changed from 09/30/2024 to 10/25/2024
- #3 - 12/13/2024 12:04 AM - cristobal hernandez
 - % Done changed from 0 to 100