

Grupo 5 B - Feature #4085

- Feature # 3779 (New): Fase 1
- Feature # 3833 (New): Formulación del proyecto
- Feature # 4084 (New): Plataforma web y distribución del tiempo

Carta Gantt

09/06/2024 01:59 PM - Guillermo Pino

Status:	New	Start date:	08/26/2024
Priority:	High	Due date:	09/13/2024
Assignee:	Guillermo Pino	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/06/2024 02:04 PM - Guillermo Pino

- Due date changed from 09/30/2024 to 09/13/2024

#2 - 09/06/2024 02:10 PM - Guillermo Pino

- % Done changed from 0 to 100