

Grupo 1 A - Feature #4097

Etapas N°3

09/07/2024 10:38 AM - giorgio rojas

Status:	New	Start date:	11/18/2024
Priority:	Normal	Due date:	12/04/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4098: Documentacion Etapa N°3			New
Feature # 4101: Informe Final			New
Feature # 4102: Bitácoras Semanales Etapa N°3			New
Feature # 4103: Termino de Wiki			New
Feature # 4105: Revisión de material de documentación subido			New
Feature # 4099: Exhibicion de Resultados de Proyecto			New
Feature # 4108: Preparación de panel para la feria			New
Feature # 4100: Desarrollo del Robot Etapa N°3			New
Feature # 4106: Arreglo de Bugs			New
Feature # 4107: Ultimas Implementaciones			New