

Grupo 1 A - Feature #4100

Feature # 4097 (New): Etapa N°3

Desarrollo del Robot Etapa N°3

09/07/2024 10:40 AM - giorgio rojas

Status:	New	Start date:	11/18/2024
Priority:	Normal	Due date:	11/29/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4106: Arreglo de Bugs			New
Feature # 4107: Ultimas Implementaciones			New

History

#1 - 09/07/2024 10:41 AM - giorgio rojas

- Subject changed from Desarrollo del Robot EV3 to Desarrollo del Robot Etapa N°3

#2 - 09/07/2024 10:42 AM - giorgio rojas

- Parent task set to #4097