

Grupo 1 A - Feature #4107

Feature # 4097 (New): Etapa N°3

Feature # 4100 (New): Desarrollo del Robot Etapa N°3

Ultimas Implementaciones

09/07/2024 10:55 AM - giorgio rojas

Status:	New	Start date:	11/18/2024
Priority:	Normal	Due date:	11/29/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/11/2024 08:15 AM - giorgio rojas

- Due date changed from 10/21/2024 to 11/29/2024

- Start date changed from 10/07/2024 to 11/18/2024

#2 - 12/12/2024 07:17 PM - rene ayca

- % Done changed from 0 to 100