

## Grupo 1 A - Feature #4108

Feature # 4097 (New): Etapa N°3

Feature # 4099 (New): Exhibicion de Resultados de Proyecto

### Preparación de panel para la feria

09/07/2024 10:58 AM - giorgio rojas

<b>Status:</b>	New	<b>Start date:</b>	11/18/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	11/29/2024
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 11/11/2024 08:14 AM - giorgio rojas

- Due date changed from 11/04/2024 to 11/29/2024

- Start date changed from 10/07/2024 to 11/18/2024

#2 - 12/12/2024 07:17 PM - rene ayca

- % Done changed from 0 to 100