

## Grupo 3 B - Feature #4114

Feature # 3814 (Resolved): Fase 2 - Diseño y Ensamblaje

Feature # 3975 (Resolved): Desarrollo del Robot

### Diseño de modelos

09/07/2024 11:54 PM - mayling alvarez

<b>Status:</b>	Resolved	<b>Start date:</b>	09/03/2024
<b>Priority:</b>	High	<b>Due date:</b>	09/20/2024
<b>Assignee:</b>	mayling alvarez	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	6.00 hours
<b>Description</b>			

### History

#### #1 - 09/07/2024 11:55 PM - mayling alvarez

- Due date set to 09/13/2024
- Assignee set to mayling alvarez
- Start date changed from 09/07/2024 to 09/03/2024

#### #2 - 09/07/2024 11:56 PM - mayling alvarez

- Due date changed from 09/13/2024 to 09/17/2024

#### #3 - 09/08/2024 12:11 AM - mayling alvarez

- % Done changed from 0 to 60

#### #4 - 09/08/2024 12:26 AM - mayling alvarez

- Status changed from New to In Progress
- Priority changed from Normal to High

#### #5 - 09/12/2024 10:54 PM - mayling alvarez

- % Done changed from 60 to 70

#### #6 - 09/12/2024 10:57 PM - mayling alvarez

- Due date changed from 09/17/2024 to 09/20/2024

#### #7 - 09/14/2024 12:13 AM - mayling alvarez

- % Done changed from 70 to 90

#### #8 - 09/14/2024 09:31 PM - mayling alvarez

- Status changed from In Progress to Resolved
- % Done changed from 90 to 100