

Grupo 3 B - Feature #4115

Feature # 3814 (Resolved): Fase 2 - Diseño y Ensamblaje
Feature # 3975 (Resolved): Desarrollo del Robot

Ensamblaje

09/07/2024 11:57 PM - mayling alvarez

Status:	Resolved	Start date:	09/23/2024
Priority:	Urgent	Due date:	09/27/2024
Assignee:	kamila diaz	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	6.00 hours
Description			

History

- #1 - 09/14/2024 12:23 AM - mayling alvarez
 - Due date changed from 09/20/2024 to 09/27/2024
 - Start date changed from 09/17/2024 to 09/23/2024
- #2 - 09/24/2024 09:10 AM - mayling alvarez
 - % Done changed from 0 to 30
- #3 - 09/24/2024 09:11 AM - mayling alvarez
 - % Done changed from 30 to 40
- #4 - 09/26/2024 09:38 AM - mayling alvarez
 - % Done changed from 40 to 70
- #5 - 09/26/2024 09:39 AM - mayling alvarez
 - Status changed from New to In Progress
- #6 - 09/26/2024 09:40 AM - mayling alvarez
 - Priority changed from Normal to Urgent
- #7 - 09/27/2024 11:03 AM - mayling alvarez
 - % Done changed from 70 to 100
- #8 - 09/27/2024 11:03 AM - mayling alvarez
 - Status changed from In Progress to Resolved