

Grupo 3 B - Feature #4118

Feature # 3978 (In Progress): Fase 3 - Refinamiento Final

Feature # 3989 (Resolved): Optimización

Mejora de estructura

09/08/2024 12:16 AM - mayling alvarez

Status:	Resolved	Start date:	11/14/2024
Priority:	Normal	Due date:	11/21/2024
Assignee:	martin delsolar	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	5.00 hours
Description			

History

- #1 - 10/15/2024 09:09 AM - mayling alvarez
 - Due date changed from 10/18/2024 to 11/21/2024
 - Start date changed from 10/08/2024 to 11/14/2024
- #2 - 10/25/2024 06:42 PM - mayling alvarez
 - % Done changed from 0 to 20
- #3 - 12/02/2024 06:09 PM - mayling alvarez
 - % Done changed from 20 to 100
- #4 - 12/02/2024 06:09 PM - mayling alvarez
 - Status changed from New to Resolved