

Grupo 4 2018 - Feature #416

Formulación del Proyecto

09/25/2018 08:26 AM - Anonymous

Status:	New	Start date:	08/14/2018
Priority:	Normal	Due date:	09/25/2018
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 417: Avance Carta Gantt			New
Feature # 433: Gestión de Riesgos			New
Feature # 434: Costeo			New