

Grupo 4A-2024 - Bug #4170

Parte II

09/10/2024 04:16 PM - Angie Martinez

Status:	New	Start date:	10/01/2024
Priority:	Normal	Due date:	11/13/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Bug # 4466: Estudio de los sensores			New
Bug # 4467: Estudio de raspberry Pi			New
Bug # 4468: Realizar el Informe II			New
Bug # 4469: Presentar El informe II			New
Bug # 4470: Ensamblar la maqueta con Raspberry			New
Bug # 4508: Hacer caso de uso general			New
Bug # 4509: Hacer casos de uso relacionados			New
Bug # 4510: Realizar diseño de arquitectura del proyecto			New

History

#1 - 09/30/2024 07:45 PM - Polette Montt

- % Done changed from 0 to 40

#2 - 10/01/2024 04:03 PM - Angie Martinez

- Subject changed from Estudiar sensores to Parte II