

Grupo 1 - Feature #42

Feature # 63 (New): Fases del proyecto

Feature # 56 (New): Fase 2

diseñar algoritmo 1

09/12/2017 12:20 AM - Anonymous

Status:	New	Start date:	09/14/2017
Priority:	Normal	Due date:	10/10/2017
Assignee:	Felipe Valenzuela	% Done:	100%
Category:	Tareas de ejecución	Estimated time:	10.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/14/2017 09:32 AM - Anonymous

- Parent task set to #56

#2 - 09/14/2017 10:30 AM - Anonymous

- Start date changed from 09/12/2017 to 09/14/2017

#3 - 10/03/2017 08:27 AM - Felipe Valenzuela

- Due date changed from 09/26/2017 to 10/10/2017

- % Done changed from 0 to 20

#4 - 10/03/2017 10:47 AM - Javier Sanchez

- % Done changed from 20 to 100