

Grupo 4B-2024 - Feature #4216

Feature # 4215 (New): Fase 3

Proyecto Final

09/12/2024 10:41 AM - Ignacio Garrido

Status:	New	Start date:	11/06/2024
Priority:	Normal	Due date:	12/05/2024
Assignee:		% Done:	90%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/12/2024 10:43 AM - Ignacio Garrido

- Parent task set to #4215

#2 - 12/02/2024 10:16 PM - Ignacio Garrido

- % Done changed from 0 to 80

- Estimated time set to 20.00

#3 - 12/03/2024 01:26 AM - Ignacio Garrido

- % Done changed from 80 to 90