

Grupo 6A-2024 - Feature #4232

Feature # 4231 (New): Fase III

Implementar la arquitectura de comunicación con el celular

09/18/2024 12:06 PM - Javier Huanca

Status:	New	Start date:	11/20/2024
Priority:	High	Due date:	12/04/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/27/2024 11:27 PM - Javier Huanca

- % Done changed from 0 to 100