

Grupo 6A-2024 - Feature #4233

Feature # 4231 (New): Fase III

Fase de pruebas

09/18/2024 12:07 PM - Javier Huanca

Status:	New	Start date:	12/03/2024
Priority:	High	Due date:	12/17/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/18/2024 12:14 PM - Javier Huanca

- Due date changed from 12/15/2024 to 12/17/2024
- Start date changed from 12/04/2024 to 12/10/2024

#2 - 09/18/2024 12:15 PM - Javier Huanca

- Start date changed from 12/10/2024 to 12/03/2024

#3 - 11/28/2024 07:21 PM - Javier Huanca

- % Done changed from 0 to 100