

Grupo 7A-2024 - Feature #4270

Fase II

09/25/2024 03:34 PM - Felipe Ignacio Flores Valencia

Status:	Resolved	Start date:	10/02/2024
Priority:	High	Due date:	11/08/2024
Assignee:		% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	0.00 hour

Description

Subtasks:

Feature # 4275: Prueba de los equipos solicitados	New
Feature # 4305: Estudiar las características Raspberry-Pi	New
Feature # 4395: Diseñar Casos de Usos	New
Feature # 4396: Desarrollar informe 2	New
Feature # 4397: Presentación Informe 2	New
Feature # 4583: Diseño base de la interfaza de usuario	New

History

#1 - 09/26/2024 06:51 PM - Cristofer Pinto

- Subject changed from Desarrollo Fase 2 Proyecto to Fase II

#2 - 11/05/2024 01:52 AM - Felipe Ignacio Flores Valencia

- Estimated time set to 24.00

#3 - 11/05/2024 01:52 AM - Felipe Ignacio Flores Valencia

- Status changed from New to Resolved