

Grupo 7A-2024 - Feature #4272

Fase III

09/25/2024 03:34 PM - Felipe Ignacio Flores Valencia

Status:	New	Start date:	11/04/2024
Priority:	Normal	Due date:	12/02/2024
Assignee:		% Done:	79%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4314: Presentacion Informe Final			New
Feature # 4315: Redactar manual de usuario			New
Feature # 4398: Desarrollar informe final			New
Feature # 4745: Implementación			New
Feature # 4746: Creación poster			New
Feature # 4747: Pruebas de funcionamiento			New

History

#1 - 09/26/2024 06:50 PM - Cristofer Pinto

- Subject changed from Fase 3 Del proyecto to Fase III

#2 - 09/26/2024 07:05 PM - Felipe Ignacio Flores Valencia

- Start date changed from 09/25/2024 to 11/03/2024