

## Grupo 7A-2024 - Feature #4275

Feature # 4270 (Resolved): Fase II

### Prueba de los equipos solicitados

09/25/2024 03:39 PM - Felipe Ignacio Flores Valencia

<b>Status:</b>	New	<b>Start date:</b>	10/08/2024
<b>Priority:</b>	High	<b>Due date:</b>	10/22/2024
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	6.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 09/26/2024 06:19 PM - Felipe Ignacio Flores Valencia

- Due date set to 10/22/2024
- Priority changed from Normal to High
- Start date changed from 09/25/2024 to 10/08/2024
- Estimated time set to 6.00
- Parent task set to #4274

#### #2 - 09/26/2024 06:31 PM - Felipe Ignacio Flores Valencia

- Parent task changed from #4274 to #4270

#### #3 - 09/30/2024 09:28 PM - Cristofer Pinto

- Subject changed from Prueba de los equipos solicitados to Prueba de los equipos solicitados

#### #4 - 11/05/2024 01:54 AM - Felipe Ignacio Flores Valencia

- % Done changed from 0 to 100