

## Grupo 4 2018 - Feature #428

Feature # 426 (New): Documentación Parte I

### Informe Plan de Proyecto

09/25/2018 08:49 AM - Anonymous

<b>Status:</b>	New	<b>Start date:</b>	08/16/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	08/28/2018
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 09/25/2018 08:50 AM - Anonymous

- Due date set to 09/12/2018
- % Done changed from 0 to 100
- Parent task set to #426

#### #2 - 09/25/2018 08:54 AM - Anonymous

- Subject changed from Informe I to Informe Plan de Proyecto

#### #3 - 09/25/2018 09:09 AM - Anonymous

- Start date changed from 09/04/2018 to 08/16/2018

#### #4 - 09/25/2018 09:22 AM - Anonymous

- Due date changed from 09/12/2018 to 08/28/2018