

Grupo 5 A - Feature #4296

Feature # 4028 (New): Etapa 2

Creación del servidor

09/25/2024 09:39 PM - ana gutierrez

Status:	New	Start date:	09/25/2024
Priority:	High	Due date:	
Assignee:	cristobal hernandez	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/25/2024 09:39 PM - ana gutierrez

- Tracker changed from Bug to Feature

#2 - 09/30/2024 08:22 AM - ana gutierrez

- Due date set to 10/05/2024

#3 - 10/14/2024 08:41 AM - Jhon Alarcón

- % Done changed from 0 to 100

#4 - 10/19/2024 12:18 PM - Jhon Alarcón

- Due date deleted (10/05/2024)

#5 - 12/13/2024 12:28 AM - cristobal hernandez

- Due date set to 09/30/2024

#6 - 12/13/2024 12:29 AM - cristobal hernandez

- Due date deleted (09/30/2024)