

Grupo 5 A - Feature #4297

Feature # 4028 (New): Etapa 2

Depuración

09/25/2024 09:40 PM - ana gutierrez

Status:	New	Start date:	09/25/2024
Priority:	Normal	Due date:	
Assignee:	cristobal hernandez	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/13/2024 12:33 AM - cristobal hernandez

- % Done changed from 0 to 100