

Grupo 7A-2024 - Feature #4302

Fase I

09/26/2024 06:02 PM - Cristofer Pinto

Status:	In Progress	Start date:	08/13/2024
Priority:	Normal	Due date:	09/28/2024
Assignee:	Cristofer Pinto	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4187: Creacion de la maqueta			Resolved
Feature # 4267: LLuvia de ideas del proyecto			New
Feature # 4269: Desarrollo Informe 1			In Progress
Feature # 4303: Definición del problema			New
Feature # 4304: ESCENARIO Y ESQUEMA DE SOLUCIÓN			New

History

#1 - 09/26/2024 06:05 PM - Cristofer Pinto

- Tracker changed from Bug to Feature
- Status changed from New to In Progress

#2 - 09/26/2024 06:50 PM - Cristofer Pinto

- Subject changed from Fase 1 to Fase I