

Grupo 7A-2024 - Feature #4304

Feature # 4302 (In Progress): Fase I

ESCENARIO Y ESQUEMA DE SOLUCIÓN

09/26/2024 06:12 PM - Cristofer Pinto

Status:	New	Start date:	08/21/2024
Priority:	Normal	Due date:	09/11/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			