

## Grupo 4 2018 - Feature #431

Feature # 430 (New): Documentación Parte II

### Informe de Avance I

09/25/2018 08:56 AM - Anonymous

<b>Status:</b>	New	<b>Start date:</b>	10/02/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	10/25/2018
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 09/25/2018 08:58 AM - Anonymous

- Due date set to 10/09/2018

- Parent task set to #430

#### #2 - 10/04/2018 08:33 AM - Anonymous

- Due date changed from 10/09/2018 to 10/25/2018

#### #3 - 10/22/2018 11:02 PM - Anonymous

- % Done changed from 0 to 70

#### #4 - 10/24/2018 03:19 PM - Anonymous

- % Done changed from 70 to 90

#### #5 - 10/24/2018 09:30 PM - Anonymous

- % Done changed from 90 to 100