

## Codelco - Feature #4310

### Tabla de requerimientos

09/27/2024 12:10 PM - Scarlet Gavia Mondaca

<b>Status:</b>	Resolved	<b>Start date:</b>	08/26/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	09/06/2024
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Analizar a fondo el proyecto, contactar al cliente y crear tabla de requerimiento			

### History

#### #1 - 09/27/2024 12:13 PM - Scarlet Gavia Mondaca

- Tracker changed from Bug to Feature
- Status changed from New to Resolved

#### #2 - 09/27/2024 12:15 PM - Scarlet Gavia Mondaca

- % Done changed from 0 to 100

#### #3 - 09/27/2024 12:24 PM - Scarlet Gavia Mondaca

- Due date changed from 08/16/2024 to 09/06/2024
- Start date changed from 08/12/2024 to 08/26/2024