

Grupo 4 2018 - Feature #433

Feature # 416 (New): Formulación del Proyecto

Gestión de Riesgos

09/25/2018 09:04 AM - Anonymous

Status:	New	Start date:	08/14/2018
Priority:	Normal	Due date:	08/30/2018
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/25/2018 09:07 AM - Anonymous

- Due date changed from 08/30/2018 to 08/23/2018
- Start date changed from 08/28/2018 to 08/16/2018

#2 - 09/25/2018 09:10 AM - Anonymous

- Start date changed from 08/16/2018 to 08/14/2018

#3 - 09/25/2018 09:17 AM - Anonymous

- Due date changed from 08/23/2018 to 08/30/2018