

FacOdon-1 - Feature #4335

Feature # 4332 (Resolved): Planificación

Definir requisitos del sistema

09/29/2024 04:44 AM - Camilo Valenzuela

Status:	Resolved	Start date:	08/26/2024
Priority:	Normal	Due date:	09/02/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/29/2024 04:46 AM - Camilo Valenzuela

- % Done changed from 0 to 100

#2 - 09/29/2024 05:19 AM - Camilo Valenzuela

- Status changed from New to Resolved