

Grupo 2 A - Feature #4355

Feature # 4353 (In Progress): Fase 2

Bitácoras

09/29/2024 12:58 PM - bastian cruz

Status:	In Progress	Start date:	09/30/2024
Priority:	Normal	Due date:	11/10/2024
Assignee:		% Done:	90%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/31/2024 11:58 AM - bastian cruz

- % Done changed from 100 to 70
- Estimated time set to 12.00

Bitácora 5
Bitácora 6
Bitácora 7
Bitácora 8
Bitácora 9
Bitácora 10
Bitácora 11
Bitácora 12
Bitácora 13

#2 - 10/31/2024 12:08 PM - bastian cruz

- Due date changed from 10/27/2024 to 11/10/2024
- Start date changed from 10/21/2024 to 09/30/2024
- Estimated time changed from 12.00 to 24.00

#3 - 10/31/2024 12:08 PM - bastian cruz

- Estimated time changed from 24.00 to 12.00

#4 - 11/04/2024 08:52 PM - bastian cruz

- % Done changed from 70 to 90

#5 - 11/16/2024 11:02 PM - bastian cruz

- Status changed from New to Resolved

#6 - 11/16/2024 11:13 PM - bastian cruz

- Status changed from Resolved to In Progress