

FacOdon-2 - Feature #4360

Feature # 4377 (Resolved): Informe de Avance 1

Definición de Requerimientos del Sistema

09/29/2024 10:50 PM - Jack Torres

Status:	Resolved	Start date:	08/26/2024
Priority:	Normal	Due date:	09/02/2024
Assignee:	Jack Torres	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/29/2024 10:50 PM - Jack Torres

- Due date changed from 09/29/2024 to 09/02/2024
- % Done changed from 0 to 100

#2 - 09/29/2024 10:58 PM - Jack Torres

- Assignee set to Jack Torres
- Start date changed from 08/27/2024 to 08/26/2024

#3 - 09/29/2024 11:49 PM - Jack Torres

- Parent task set to #4377

#4 - 09/30/2024 03:22 AM - Jack Torres

- Status changed from New to Resolved