

Codelco - Feature #4361

Análisis de datos

09/29/2024 10:51 PM - Scarlet Gavia Mondaca

Status:	In Progress	Start date:	10/01/2024
Priority:	Normal	Due date:	10/21/2024
Assignee:		% Done:	90%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Se analizaran los datos entregados por la minera, para realizar la limpieza de los datos útiles para el proyecto			

History

#1 - 10/14/2024 12:05 PM - Scarlet Gavia Mondaca

- Due date changed from 10/04/2024 to 10/21/2024

- % Done changed from 0 to 30

#2 - 10/28/2024 12:38 PM - Scarlet Gavia Mondaca

- % Done changed from 30 to 80

#3 - 12/03/2024 12:39 AM - Scarlet Gavia Mondaca

- Status changed from New to In Progress

- % Done changed from 80 to 90