

Codelco - Support #4363

Creacion del modelo de prediccion

09/29/2024 10:56 PM - Scarlet Gavia Mondaca

Status:	In Progress	Start date:	11/18/2024
Priority:	Normal	Due date:	12/02/2024
Assignee:		% Done:	90%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description Se realiza el modelo de predicción, con los datos ya analizados anteriormente.			

History

#1 - 10/28/2024 12:41 PM - Scarlet Gavia Mondaca

- Due date changed from 10/31/2024 to 11/15/2024

- % Done changed from 0 to 20

#2 - 11/04/2024 11:35 AM - Scarlet Gavia Mondaca

- Due date changed from 11/15/2024 to 11/18/2024

- Start date changed from 10/11/2024 to 10/29/2024

#3 - 12/03/2024 12:38 AM - Scarlet Gavia Mondaca

- Due date changed from 11/18/2024 to 12/02/2024

- Status changed from New to In Progress

- Start date changed from 10/29/2024 to 11/18/2024

- % Done changed from 20 to 90