

## Codelco - Support #4365

### Reparación del modelo en caso de ser necesario

09/29/2024 10:59 PM - Scarlet Gavia Mondaca

<b>Status:</b>	In Progress	<b>Start date:</b>	11/30/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	12/05/2024
<b>Assignee:</b>		<b>% Done:</b>	80%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
En caso de tener alguna falla el modelo de predicción, se realizaran cambios en el código			

#### History

**#1 - 10/28/2024 12:39 PM - Scarlet Gavia Mondaca**

- Due date changed from 10/10/2024 to 11/15/2024
- Start date changed from 10/03/2024 to 11/05/2024

**#2 - 12/03/2024 12:39 AM - Scarlet Gavia Mondaca**

- Due date changed from 11/15/2024 to 12/04/2024
- Start date changed from 11/05/2024 to 11/30/2024
- % Done changed from 0 to 80

**#3 - 12/03/2024 12:39 AM - Scarlet Gavia Mondaca**

- Status changed from New to In Progress

**#4 - 12/03/2024 12:40 AM - Scarlet Gavia Mondaca**

- Due date changed from 12/04/2024 to 12/05/2024