

## FacOdon-2 - Feature #4370

Feature # 4378 (Resolved): Informe de Avance 2

### Desarrollar Prototipos

09/29/2024 11:30 PM - Jack Torres

<b>Status:</b>	Resolved	<b>Start date:</b>	09/30/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	10/07/2024
<b>Assignee:</b>	Jack Torres	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

**#1 - 09/29/2024 11:32 PM - Jack Torres**

- Tracker changed from Bug to Feature

**#2 - 09/29/2024 11:48 PM - Jack Torres**

- Assignee set to Jack Torres

**#3 - 09/29/2024 11:53 PM - Jack Torres**

- Parent task set to #4378

**#4 - 09/30/2024 12:04 AM - Jack Torres**

- Due date changed from 10/10/2024 to 10/07/2024

**#5 - 09/30/2024 12:12 AM - Jack Torres**

- Start date changed from 09/29/2024 to 09/30/2024

**#6 - 10/04/2024 12:23 PM - Jack Torres**

- Status changed from New to In Progress

**#7 - 10/08/2024 03:57 PM - Jack Torres**

- % Done changed from 0 to 40

**#8 - 10/10/2024 05:31 PM - Jack Torres**

- % Done changed from 40 to 70

**#9 - 11/06/2024 10:08 AM - Jack Torres**

- % Done changed from 70 to 90

**#10 - 12/04/2024 11:36 PM - Jack Torres**

- % Done changed from 90 to 100

**#11 - 12/04/2024 11:37 PM - Jack Torres**

- Status changed from In Progress to Resolved